
Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Total Float

Area for Schedules Not Yet PublishedArea for Schedules Not Yet Published 140.0d 140.0d 09-Apr-2012 08:00 AM 19-Oct-2012 05:00 
PM

0.0d

Templates from our websiteTemplates from our website 140.0d 140.0d 09-Apr-2012 08:00 AM 19-Oct-2012 05:00... 0.0d

Scoping Letter TemplateScoping Letter Template 140.0d 140.0d 09-Apr-2012 08:00 AM 19-Oct-2012 05:00... 0.0d

2X00 Scoping Request Rcv'd-Assigned to Scoping Leader 20.0d 20.0d 09-Apr-2012 08:00 AM 04-May-2012 05:0... 0.0d

2A10 Prepare Background Data & Hold Field Review 20.0d 20.0d 07-May-2012 08:00 AM 01-Jun-2012 05:00... 0.0d

2A20 Prepare & Distribute Field Review Minutes 20.0d 20.0d 04-Jun-2012 08:00 AM 29-Jun-2012 05:00... 0.0d

2A30 Prepare Draft S.L. - Distribute for Concurrence 30.0d 30.0d 02-Jul-2012 08:00 AM 10-Aug-2012 05:0... 0.0d

2A40 Prepare Final S.L. - Submit to ADOT for Approval 30.0d 30.0d 13-Aug-2012 08:00 AM 21-Sep-2012 05:0... 0.0d

2A60 Obtain ADOT Approval & Distribute S.L. 20.0d 20.0d 24-Sep-2012 08:00 AM 19-Oct-2012 05:00... 0.0d

PD999 PRE-DESIGN COMPLETE 0.0d 0.0d 19-Oct-2012 05:00... 0.0d
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2012

19-Oct-2012 05:00 PM, Area for Schedules Not Yet Published

19-Oct-2012 05:00 PM, Templates from our website

19-Oct-2012 05:00 PM, Scoping Letter Template

Scoping Request Rcv'd-Assigned to Scoping Leader

Prepare Background Data & Hold Field Review

Prepare & Distribute Field Review Minutes

Prepare Draft S.L. - Distribute for Concurrence

Prepare Final S.L. - Submit to ADOT for Approval

Obtain ADOT Approval & Distribute S.L.
PRE-DESIGN COMPLETE
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